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ISSUE 
 
The California Transportation Commission (Commission) programmed funds in Fiscal Year 2002-
2003 totaling $946,000 for the two projects as shown on the attachment.  The projects will not be 
completed by the project completion deadlines specified in the STIP Guidelines.  The attachment 
shows the details of the projects and the explanation of the delays.  The project sponsors request 
extensions. 
 
RECOMMENDATION 
 
The Department of Transportation’s recommendations are shown on the attachment. 
 
BACKGROUND 
 
Resolution G-03-19, State Transportation Improvement Program Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
Attachment 

“Caltrans improves mobility across California” 
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Time Extension/Waiver – Project Allocation Deadline 

Intercity Rail Projects 
 

 
Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

Southern California Regional 
Rail Authority 
Los Angeles  
 
PPNO:  75-2033 
Safety improvements to 
railroad crossings Moorpark to 
Simi Valley 
 

$0 
$0 
$0 
$ 700 
$ 700   
 

4 months 
 
12/31/2005 
 
Support – meets STIP guidelines 
 

 On August 22, 2002, the Commission approved Resolution MFP-02-09, allocating $700,000 in STIP funds 
for the Safety Improvements to Crossings from Moorpark to Simi Valley project.   

 
This funded an agreement that covered design and construction.  Delays were experienced during  
negotiations with railroads regarding the priority of the work, which took approximately two months longer 
than expected.  Later, when the bids were received, they were above the Engineer’s Estimates and the bid 
process had to be repeated.  SCRRA estimates that the work can now be completed by December 31, 2005. 

 
The design work is 100 percent complete.  The signal work, necessary before work on the crossings can 
begin, is also complete.  The overall project is approximately 53 percent complete. 

 
The contract amount is $700,000.  Approximately 45 percent of the funds have been expended.  As of March 24, 2005, a 
balance of $400,000 remains 

2 
 

North County Transit District 
San Diego 
 
PPNO:  75-7300 
Del Mar Bluffs Stabilization 
Project 2 
  

$185 
$  61 
$0 
$0 
$246  
 

6 months 
 
12/31/2005 
 
Support – meets STIP guidelines 
 

 On July 18, 2002, the Commission approved Resolution MFP-02-03, allocating $246,000 in STIP funds for 
the Del Mar Bluffs Stabilization Project 2.  The allocation funded an agreement that covered preliminary 
engineering and environmental components of the Del Mar Bluffs Stabilization Project.   
 
A “Type Selection Report” for Project 2 reviewed each of the stabilization alternatives identified in the 
Geotechnical Evaluation from the perspective of cost, constructability and environmental constraints to select 
the most viable stabilization alternative.    

 
The stabilization project is in an environmentally sensitive coastal zone area. The time required to address the 
nature and number of concerns expressed by the various agencies took six months longer than anticipated by 
the North County Transit District (NCTD) and include the preparation of a supplemental “Type Selection 
Report.” 
 
It is anticipated that 60 percent design will be completed by September 2005.  Final design is scheduled to be 
completed by December 2005. 

 
The contract amount is $246,000.  Approximately 55 percent of the funds have been expended.  As of  March 21, 2005, a 
balance of $ 124,000 remains. 
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	On August 22, 2002, the Commission approved Resolution MFP-02-09, allocating $700,000 in STIP funds for the Safety Improvements to Crossings from Moorpark to Simi Valley project.
	This funded an agreement that covered design and construction.  Delays were experienced during  negotiations with railroads regarding the priority of the work, which took approximately two months longer than expected.  Later, when the bids were received,
	It is anticipated that 60 percent design will be completed by September 2005.  Final design is scheduled to be completed by December 2005.










